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Name  

EIS MDE 

Activities in UK 

Launch 

FPP CDR 

12/11 

FPP PER 

2/19 

Del PMU 
1/13 

4/2 
PSR 

7/28 
Del FPP 12/15 

FPP Return 

5/5 
FPP PS/AR 

Del FPP 

5/20 

XRT CDR 

10/23 

10/15 
XRT PER 

PSR 8/12 8/20 
Ship XRT 12/15 

XRT Return 

7/7 
PSR 

7/15 

Del XRT 

7/11 EIS CDR 9/17 
EIS PER 

9/11 
MECH PS/AR 

10/30 

EIS Mech del to UK 

8/15 
Del EIS 

#1 PS/AR 7/31 
#2 PS/AR 

9/11 

10/30 MDE Del to UK 

FPP - Initial Fab & Integration 
6/4 

Initial Integ Testing 

6/6 
FPP - Final Integration 

FPP Comprehensive Testing 

10/6 

9/25 
FPP - Environmental Testing & Calibration 

1/10 

Re-Test 

5/1 7/15 

FPP - Troubleshooting 

3/31 5/12 
Final Ship Preps 

XRT - FM - Fabricate, Assemble & Calibrate 
8/18/20 

Rec FLT Camera 

11/28 
XRT - Environmental Tests & Shipping to ISAS 

8/1 

Assemble 

MIR Testing @ MSFC XRCF 
Install FLT MIR, Re-Test & CalibrateRec FLT MIR 11/11 

6/6 6/14 
E2E Test @ MSFC 

EIS - FM - Design, Fabricate & Assemble 

1/27 10/15 
EIS - Mechanisms Testing & Verification 

10/16 
Integrate & Test EIS Flt H/W 

EIS Del to ISAS 

8/15 

FPP Flt H/W Del to ISAS 7/28 12/15 
EIC/MIC 

6/1 
S/C Integration & Test 

9/1 

Launch Ops @ Kagashima 

8/21 

XRT FLT H/W Del to ISAS 

9/1
 Launch 

4/4 
EIC/MIC S/W Development  FLT S/W Development MO & DA 
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2001  2002  2003  2004  2005  2006  

Solar-B - Major Events/Milestones 

FPP Reviews/Delivery 

XRT Reviews/Delivery 

EIS Reviews/Delivery

FPP - Initial Fab, Integ & Test 

FPP - Final Integ & Test 

FPP - Environ Test & Calib 

XRT - Fab, Ass'y & Calib 

XRT - Environ Test & Ship 

XRT - Mirror Ass'y & Calib 

XRT - End-to-End Test @ MSFC 

EIS - Dsgn, Fab & Ass'y 

EIS - Mechanisms Test & Verify 

Activities in Japan 

MO & DA 

STP Missions.Oct.MSR 59 


